SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time T7:36AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 1013 Const Calendar Day: 618 Date: 12-Feb-2014 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Transversal Indications , work on the .
skirt , work on the doubler plates , & work on miscellaneous activities . They started at 7:00 AM.

Carlos & Jose had to work on house keeping . Crews had to clean , vacuum , pull out of the site the
excess materials , assemble , disassemble working platforms where is required , & work with the other
crews . They started at 7:10 AM.

Randy & Kyle had to work on the skirt . Crews had to complete welding the North West corner with the
North center plate . They had to prepare their tools , equipments, connect the power lines . They were
done at 7:20 AM.

Randy had to clean, grind , heat , & weld . He started at 7:25 AM. Randy had to stop twice in order for
bernie to inspect the weld & MT the root pass . He was done at 2:00 PM.

After that , crews had to mobilize & set their tools , equipments, reroute the power lines to the North
West corner & plate . They were done at 2:30 PM.

Randy had to align the plates . He had to clean the plate surfaces, weld donut plates , set the
adjustment brackets , drive drift pins . He was done at 4:00 PM.

Then , Randy had to clean, grind , heat , & weld . He started at 4:10 PM.

Richard , Donald , Ernest , Guowu , Paul , & Zach had to work on the Transversal Indications on the
Electro Slag Weld . Crews had to prepare their tools , equipments , wait for the steel to reach the required
temperature . They were done at 7:30 AM.

Richard had to work on Joint G . Face A between 3 & 9 meters . He had to clean, grind , heat , & weld
. He started at 9:00 AM. He was done at 3:00 PM.

In addition to that , he had to work with his crews in all areas & work with the QA & QC .

Donald had to work on Joint M . Face B between 3 & 9 meters . Donald had to clean, grind , heat , &
weld . He started at 8:00 AM.

Ernest had to work on Joint L . Face A between 3 & 9 meters . Ernest had to clean , grind , heat, & weld
. He started at 8;10 AM.

Wu had to work on Joint M. face A between 9 & 13 meters. Wu had to clean , grind , heat , & weld . He
started at 8:15 AM. He was done welding at 3:30 PM.

After that , Wu had to clean & grind the weld . He started at 3:45 PM.
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1013 pDate: 12-Feb-2014 Wednesday

Paul & Zach had to work on the heating blankets , monitor the heat , supply materials , & work with the
other crews . They started at 7:10 AM.
In addition to that , Zach had clean & grind for all crews & where is required

Joe , Simon , Bernie , & Bonifacio were on the site . They had to work with the crews , VT , MT , & UT
the welds . Check Joe & Simon 's report for the welders detailed activities .

( For the Transversal Indications . For Richard , Donald , Ernest ,Guowu , Paul , & Zach 8.0 Regular
Hours & 2.0 Hours Over Time .)

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Julian & Aaron had to work on the West shear plate , on Joint V ( CCO Work ) . Crews had to lift , set
the doubler plates , drive drift pins to align the holes , install temporary rods , bolts , measure the outside
gap in order to order new shim . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews continued to drill the 32 mm. holes . They started at 10:20 AM. Julian left at 10:30
AM. Zach Joined Aaron on the CCO work at 10:20 AM.

Aaron & Zach continued to drill the holes to the end of the shift . Zach left to work with the welders at
10:30 PM. Aaron was done at 3:00 PM. Aaron had to wrap up his tools & equipments . He left at 3:20 PM.

( For the CCO Work . For Julient & Zach 3.0 Regular Hours . For Aaron 8.0 regular Hours )

Ballard Diving crews came to the site at 6:50 AM. Alex , Bill , & Todd had to work on the fender
panels . Crews had to prepare their tools , gears , & air supply hoses , they were done at 8:00 AM.

Alex was the 1st diver to put his gear on . Alex had to work on the East side rib panels with the footing
walls . He had to drill , install , & tighten the anchor bolts . He went into the water at 8:10 AM. He came out
at 11:50 AM.

Bill was the 2nd diver to go into the water at 12:45 PM. He continued to work on the East side rib
panels . Bill came out at 2:45 PM.

Ballard Diving crews were done at 2:50 PM. They had to wrap up their gears , air hoses , & tools . They
left at 3:15 PM.

Dutra crews came to the site at 6;50 AM. Crews had to work on the fender slab forms & work on house
keeping they started at 7:00 AM.

Ron & Ben had to work on the slab forms . Crews had to work on the East side . They started at 7;15
AM. Crews had to set the 0.1 X 0.15 meter joists at 0.4 meter at center , secure with nail , & set the
plywood . Crews were done at 3:00 PM.

Robert , Sam , & Luke had to work on house keeping . Crews had to pull out of the site the excess
materials , working platforms , tensioning rods , plates , & the lumbers . They started at 7:15 AM. Crews
were done at 3:00 PM.

Steve had to work on the barge rigging materials from the site . Dan had to operate the Bucyrus crane .
Dutra crews had to wrap up their tools & equipments . Crews left at 3:15 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1013 Date: 12-Feb-2014  Wednesday
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 |:|
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver APP ROBERT UTLEY 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
800 000 000 0.0 []
*E0650562 No
800 000 000 0.0 ]
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 D
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 D
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP KYLE CROWLEY 8.00 2.00 0.00 10.00 D
Ironworker JNM JULIENT POULK 3.00 0.00 0.00 3.00 D
Ironworker GEN AARON KENT 8.00 0.00 0.00 8.00 D
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker FOR RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
Ironworker JNM DONALD PLUMB 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 0.0 []
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1013 Date: 12-Feb-2014  Wednesday
2294 WELDER, 600 AMP No
800 200 000 000 ]
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
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